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MASSACHUSETTS MILITARY RESERVATION

TRAINING RANGE AND IMPACT AREA

The following summary of progress is for the period from January 1 to January 31, 1999.  Scheduled
actions are for the six-week period ending March 14, 1999.

1. SUMMARY OF ACTIONS TAKEN

UXO clearance at Demo Area 1 for the proposed soil borings was completed but soil sampling has not
started due to standing water at many of the sampling locations.  UXO clearance continued in the Impact
Area for the drilling pads and access roads for the Phase II (a) wells.  A 4.2" mortar HE with fuze and a
105mm Base Ejection SMK/Illumination round with MMF fuze were found while clearing the drilling pad
for well MW-37.  Two 155mm high explosive projectile (fuzed) munitions were found at the MW-40 drill
pad.

Drilling crews and equipment were mobilized to the site.  Drilling progress as of January 31 is
summarized in Table 1.  Groundwater profile samples collected during the month are summarized in Table
2 (sample type = “profile”). 

Table 1. Drilling Progress as of January 31, 1999

Boring
Number

Purpose of Boring/Wells Total Depth
(ft bgs)

Depth below
water table
(ft)

Completed
Well Screens
(ft bgs)

MW-21 Far field monitoring well upgradient of
LRWS-2

272 102 196-206
226-236
261-271

MW-34 Delineate groundwater contamination
downgradient of Demo 1

211 139 111-121
131-141
151-161

MW-35 Delineate groundwater contamination
downgradient of Demo 1 and MW-34

195 110 84-94
100-110
155-165

MW-46a Far field monitoring well upgradient of
LRWS-2

367 162

MW-47a Far field monitoring well upgradient of
LRWS-2

339 246 115-120
131.5-141.5

MW-50a Far field monitoring well upgradient of
95-6

135

MW-51a Far field monitoring well upgradient of
95-6

343 138
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Table 1. Drilling Progress as of January 31, 1999

Boring
Number

Purpose of Boring/Wells Total Depth
(ft bgs)

Depth below
water table
(ft)

Completed
Well Screens
(ft bgs)

MW-52a Far field monitoring well upgradient of
LRWS-1

379 227

MW-53a Far field monitoring well upgradient of
LRWS-1

305 181 121-131
283-293

bgs = below ground surface

Resampling of Phase I wells was performed during the month.  Wells that were resampled during January
are summarized in Table 2 (sample type = “groundwater”).  

The Guard met with EPA and MADEP on January 7 to discuss field activities and discuss comments on
the Phase II (a) Workplan.  The Guard met with EPA and MADEP on January 12 to discuss comments on
the draft Phase IIa Workplan.  The Guard discussed preliminary profile results and proposed screen
elevations for MW-34, and a revised location for MW-35 with EPA on January 15 by telephone.  The
Guard, MADEP, and EPA spoke by conference call on January 19 to set screen depths for MW-47 and
new MW-21, and to discuss screen depths for new MW-17.  The Guard, MADEP, and EPA met on
January 20 to tour the Impact Area and Training Ranges and discuss logistics for the UXO Survey.  The
Guard, MADEP, and EPA spoke by conference call on January 21 to discuss headspace readings and 
proposed screen elevations for MW-53.  This boring was terminated at about 300 feet due to a potential
concern with the drilling process providing a pathway for migration of unidentified contaminants located
at that depth.  The January 21 conference call also discussed profile detections to date, several proposals to
revise investigation procedures as they relate to confirming bedrock refusal and disposing of monitoring
well purge water, and recent EPA comment letters.  The Guard, MADEP, and EPA spoke by conference
call on January 27 to set screen depths for MW-35 and MW-52, and to discuss possible sources of acetone
and other VOCs in the profile samples.  The Guard, MADEP, and EPA met on January 28 to discuss
various topics including revised screen depths for the upcoming Phase II(a) wells, deep screen depths for
MW-47, final changes to the 11/30/98 Supplement to the Phase I Workplan, recent profile results, and
future priorities for drilling and sampling.

2. SUMMARY OF DATA RECEIVED

Preliminary non-validated results are summarized in Table 3 for samples collected during January.  These
samples are in Sample Delivery Groups (SDGs) 93-107.  When final laboratory reports and electronic data
deliverables are available for these SDGs, data validation will be initiated.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:
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Weekly Progress Update (January 4-8) January 11, 1999
Draft Field Sampling Plan for Completion of Phase I Drilling Activities January 12, 1999
Weekly Progress Update (January 11-15) January 18, 1999
Weekly Progress Update (January 18-22) January 25, 1999
Change 1 to Supplement to Workplan for Completion of Phase I Activities January 29, 1999

4. SCHEDULED ACTIONS

Figure 1 provides a Gantt chart based on the Final Action Plan, updated to reflect progress and proposed
work.   Activities scheduled for February and early March include: EPA review draft PEP Analytical
Report, prepare final Phase I Workplan, continue installation of far field monitoring wells and Phase II (a)
wells, begin sampling water supply wells, continue sampling Phase I wells, begin sampling far field
monitoring wells, complete Demo 1 soil sampling, complete evaluation of pilot testing and remedies for
Demo 1, begin sampling Phase II (a) wells, begin sampling J-3 Wetland, and complete excavation and
sampling of brick-lined pits.  A meeting of the Impact Area Groundwater Study Review Team has been
scheduled for February 11, 1999.


